


Planning 2020



RC1 Testing (05 – 21 Feb)

- Comments gathering (24 Feb – 06 Mar)
- Sprint 14 (06 – 27 Mar)

RC2 Testing (BW) (20 – 30 Apr)

- Comments gathering (04 - 07 May)
- Sprint 17 (07 – 29 May)

System + GUI testing (01 – 31 May)

- System testing by Altia
- GUI testing by COM

RC3 Testing (29 Jun – 10 Jul)

- Comments gathering (03 – 10 Jul)
- Sprint 20 (10 – 31 Jul)

RC4 Testing (28 Sep – 09 Oct)

- Comments gathering (12 - 16 Oct)
- Sprint 25 (16 Oct – 06 Nov)

RC5 Testing (07 – 18 Dec)

- Comments gathering (04 - 08 Jan)
- Sprint 28 (11- 22 Jan)

